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CIC #: 99EPA SUPERFUND

Billed Date: 03-Sep-2013

Customer Order Number:DW96957718
RARITAN BAY SLAG 328687 BZ796

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Page 1of 1

VOUCHER FOR TRANSFERS Accounts Of

Mission Assignment No:
Facility; Raritan Bay Slag
AICH DW96957718-01-1
RPM: Tanya Mitchell
Date:  9/17/2013

EPA 833
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
27084345
Parﬁal # 47 ********r&kﬁk***Thru OS"SQP"ZO'{B

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNAT! OH 45268-7002

- Billed Accountlng CIaSSIf‘catlon o
068 068 X 8145.0000 2009 00 0000 OOOOOOOOOOO OOOOO

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCH[TECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)

*
*
*
*
*
*
*
*
*
*
*
*
*
*

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005
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B3 e Bxlllng Accountmg Classification-
$16',846.25 096 NA X 3‘122 0000 G508 2416 868 012718 96231

$16,155.00

1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $203.31
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $59.92
1 INHOUSE - LABOR LABOR $428.02
Subtotal: $16,846.25

Total Billed Amount: $16,846.25

Less Partial Amount Paid: $0.00

CORPS CERTIFICATION Payment Due Date: 03-Oct-2013 Pay This Amount: $16,846.25

“I-CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED." ‘
NESCERNN N
DATE SIGYNATURE S
\L\:\%\‘ &Q\v\

Funds Authorized: $5,391,897.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,333,882.61 I certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5,317,036.35 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
) N payment requested is approved and should be paid as indicated.
Current Billed Amount: $16,846.25
Total Flux Billed: $0.00
. | O A
Prev Flux Billed: $0.00 Date:
Current Fiux Billed: $0.00 Authorized Administrative or Certifying Officer 694831

DA Form 4445-R
Anoroved bv Treasurv For Use In Lieu of SF 1080
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PROGRESS REPORT
KANSAS CITY DISTRICT )
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPORT FOR AUGUST 2013

Revised Reimbursable Direct Fund Cite IR Totals
(096X3122) i (096X3122})
STATEMENT OF CHARGES FOR PERIOD:
thal Eunds Authorized: ‘ $5,391,887.00 $0.00 $5,391,997.00
LesSefotal Expenditures:  (-) . $5,333,882.61 $0.00 $5,333,882.61
Less. Undelivered Orders: {~) $49,323.98 $0.00 $49,323.98
Less Commitments: (-} $2,996.44 $0.00 $2,996.44
Funds Available Balance: $5,793.87 $0.00 ) $5,793.97
. BILLING ACTIVITY. (096X3122):
Bill Number: 27064345
e Funds‘Expended During Report Period: : $16,846.25
Total Billed to Date: $5,333,882.61
DIRECT FUND CITE PAYMENTS: <
Funds Expended‘During Report Period: . $0.00
Total Expended to Date: $0.00




“'BLLY Nigber: 27064345
“Bill Invoice Date: 03-SER-2013.,
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msfer.2.1.14 145
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F:'Bhdéet Categories

U oQ DR 0.

Pexsonnel
Fringe Benefits
Travel
Equipment
Supplies |
Procurement
Construction
Other-

k TOTAL

LABOR- PREAKOUT FOR MONTH:

.KANSAS. CLTY DISTRICT -
- RARITAN-BAY SEAG, NJ.
* IA Number: -~'DW96957718

MontHly Billing Amount (096X3122)*
L v R

nithly Direct Fund Cite Contract Cost(068x8145)% -,

Total -Direct’ Charges
Total: Indirect Charges

Individual

KRISTINE M STEIN

ROBERT ‘M PENDER, JR
LORI I VOLLENK

_TOTAL LABOR: -

Location

» KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

25

PROGRESS -REPORT

$16,846. o
. . P
50.00 ’
Costs for Priox Month"s Project Costs
Current Month Summary to Date

$267.51 $110, 851.27 $111,118.78
$160.51 $59,348.38 $59,508.89
$0.00 $9,434.28 $9,434.28
$0.00 -+ 80,00 $0.00
$0.00 $0.00 $0.00
$16,155.00 $4,968,690.02 $4,984,845.02
$0.00 $0..00 ©$0.00
$0.00 . $64,265.80 $64,265.80
$16,583.02 $5,212,589.75 $5,229,172.77
$263.23 $104,446.61 $104,709.84
$16,846.25 . $5,317,036.36 $5,333,882.61
Function Hours Labor Amount
ENVIRONMENTAL ENGINEER (PR "1.50 $182.38
HTRW PROJECT MANAGER 0.50 . $65.86
. CIVIL ENGINEER 4.00 $443.01
$691.25

6.00




Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

| site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 2706434547 | IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
Date:

Reporting | From: To: EPA RPM USACE PM

Period: | 1-Aug-13 3-Sep-13 Tanya Mitchell Kristine Stein

Work Performed v

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
¢ Completed with review of Bench-Scale Magnetic Separation Test Report
e  Procured surveyor for additional survey

Meetings Planning calls (8/21) with Tanya Mitchell, EPA, to discuss project status, status of documents and data, and action
items. Planning conference calls (numerous dates) with CDM fo discuss project status, status of documents and
data, and planning short-term scheduled tasks.

Key e Tnone

Milestones

Completed

Projected Work

Narrative USACE Will:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
¢ Provide support for CAG meetings
¢ Complete post-Sandy survey and update figures
¢ Complete any follow up review of bench scale test report

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.

Key ® none

Milestones

Forthcoming

Issues

Technical: None

Schedute: None at this time.

Funding: Limited remaining funding at this time.

Expenditures: USACE — Please see attached

Obligations Plan (FY10)

¢ Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

¢ Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

¢ Funding —Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

¢ TFunding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

¢ TFunding —new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional IS, PP
and ROD related tasks. Received $40,000 in post-Sandy support funding.
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Scope of Work Summary

The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

iAIIen Shelly  {Program Analyst 816-389-3354 Nollink Lori Project Engineer 816-389-3554
Darpinian Amy Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine [USACE Project Manager |816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
ELECTRO .

AR \(\\ \ : September 12, 2013
Krstine-Stein;, Projett Manager Date

816-389-3172
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